
 CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
 CENTRAL VALLEY REGION 
 
 ORDER NO. 98-025 
 
 SPECIAL ORDER 
 FOR 
 CITY OF MT. SHASTA 
 WASTEWATER TREATMENT PLANT 
 SISKIYOU COUNTY 
 AMENDING CEASE AND DESIST ORDER NO. 97-092 
 
 
 
The California Regional Water Quality Control Board, Central Valley Region, (hereafter Board) finds 
that: 
 
 1. Discharge from the Mt. Shasta Sewage Treatment Plant is regulated by Waste Discharge 

Requirements Order No. 96-039 (NPDES No. CA0078051), and Cease and Desist Order 
No. 97-092. 

 
 2. Order No. 96-039 contains a discharge prohibition for by-pass or overflow of wastes to 

surface waters from the treatment facility or collection system.  The Order also specifies an 
effluent limit for coliform and receiving water limitations for discoloration presence of scums and 
floating material. 

 
 3. The City of Mt. Shasta sewage treatment plant is in Section 28, T39N, R4W, MDB&M.  

Surface water drainage is to the Sacramento River. 
 
 4. On 25 April 1997, the Board adopted Cease and Desist Order No. 97-092, which required 

the Discharger to cease and desist from discharging waste in violation of waste discharge 
requirements.  Violations included total coliform levels in excess of the daily maximum limit, 
overflows from manholes, aesthetic concerns at the outfall to the Sacramento River, and a 
leaking surge tank.  The Order required the Discharger to submit a report identifying 
improvements or modifications to be made to ensure compliance.  The compliance dates for 
individual tasks contained in the Order are as follows: 

 
"1. Cease and desist forthwith from discharging waste in violation of Order No. 96-038 (NPDES 

No. CA0078891). 
 

2. Submit a technical report by 15 June 1997, prepared by an engineer registered in the State of 
California, identifying improvements or modifications to be made to the treatment facility to ensure 
compliance with No. 1 above.  The report shall include necessary improvements or modifications to the 
chlorine contact basin to insure adequate contact time and modifications or repairs to be made to the 
outfall surge tank.  The report shall include a proposed time schedule for installation of a filtration 
system and proposed disposal alternatives for land application or reclamation use of wastewater.  The 
proposed time schedule shall be subject to approval by the Executive Officer. 

 
3. Complete construction work necessary to comply with modifications to the chlorine contact basin and 

surge tank by 1 October 1997. 
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4. Complete the following to identify and correct excessive I/I to the collection system: 
 

 
Task 

 
Compliance Date 

 
a. Make repairs to manholes as identified in 

report of 23 April 
1997. 

 
30 September 1997 

 
b. Submit a technical report, prepared by an 

engineer registered 
in the State of 
California, 
evaluating the entire 
sewage collection 
system.  This report 
shall identify 
specific problem 
areas and 
recommend specific 
corrective actions to 
reduce excessive I/I. 
 The report shall 
include a 
rehabilitation 
program to repair 
manhole defects.  
The report shall 
include a proposed 
time schedule for 
implementing 
recommended 
corrective actions.  
The proposed time 
schedule shall be 
subject to approval 
by the Executive 
Officer. 

 
1 March 1998 

 
5. Submit quarterly reports to the Board concerning the progress toward achieving compliance.  The 

reports shall include improvements completed at the treatment plant and corrective actions 
implemented to reduce I/I.  Reports for each calendar quarter shall be due by the 15th of the following 
month after each quarter.  The first report shall be due 15 July 1997." 

 
 5. The Discharger has complied with Order Paragraph Nos. 1 and 5 above. 

 
 6. The Discharger submitted a report in response to Paragraph No. 2 above, which proposed 

completion of the manhole repairs by October 1997, and the chlorine contact chamber and 
surge tank by November 1997.  The Discharger further proposed completion of a dissolved air 
flotation/filtration system by March 1998. 
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 7. The Discharger applied for grant funding under the Small Communities Grant program and was 

successful in their application.  The planning grant contract was signed on 24 September 1997. 
 
 8. Because of delays in the grant process, the early onset of wet weather, and the absence of the 

Public Works Director, it became apparent to staff and the Discharger that the dates in the 
Cease and Desist Order could not be met.  The date for completion of the dissolved air 
flotation/filtration system submitted by the Discharger was also doubtful. 

 
 9. The Discharger was requested to submit a revised compliance schedule for consideration on the 

Board.  The completion dates were to some extent dependent on the grant payment schedule 
and additional time was required for the necessary information to become available. 

 
 10. In letters dated 5 and 7 January 1998, the Discharger requested that Cease and Desist Order 

No. 97-092 be revised to include the following amended time schedule for compliance: 
 

Complete repairs to selected manholes  1 June 1998 

Complete repairs to surge tank  1 June 1998 

Complete modification to chlorine contact chamber  15 July 1998 

Complete installation of dissolved air flotation/filtration system  1 May 1999 

Complete collection system report  3 May 1999 
 
 11. The action to amend Cease and Desist Order No. 97-092 is exempt from the provisions of the 

California Environmental Quality Act (Public Resources Code Section 21000, et seq.), in 
accordance with Section 15321(a)(2), Title 14, California Code of Regulations. 

 
 12. Any person adversely affected by the action of the Board may petition the State Water 

Resources Control Board to review the action.  The petition must be received by the state 
Board within 30 days of the date the Board took action. 

 
 13. On 27 February 1998, in Fresno, California, after due notice to the Discharger and other 

affected persons, the Board conducted a public hearing at which the Discharger appeared and 
evidence was received concerning the discharge. 

 
IT IS HEREBY ORDERED that Order Paragraph Nos. 3 and 4, on pages 4 and 5, of Cease and 
Desist Order No. 97-092 be amended to read as follows: 
 
“ 3. Complete construction work necessary to comply with modifications to the chlorine contact 

basin by 15 July 1998 and repairs to the surge tank by 1 June 1998. 
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  4. Complete the following to identify and correct excessive I/I to the collection system: 

 
 

Task 
 
Compliance Date 

 
a. Make repairs to manholes as identified in report of 

23 April 1997. 

 
1 June 1998 

 
b. Submit a technical report, prepared by an engineer 

registered in the State of California, evaluating 
the entire sewage collection system.  This 
report shall identify specific problem areas and 
recommend specific corrective actions to 
reduce excessive I/I.  The report shall include 
a rehabilitation program to repair manhole 
defects.  The report shall include a proposed 
time schedule for implementing recommended 
corrective actions.  The proposed time 
schedule shall be subject to approval by the 
Executive Officer.” 

 
3 May 1999 

 
IT IS FURTHER ORDERED that Task c. be added to Order No. 4 as follows: 
 

 
Task 

 
Compliance Date 

 
“c. Complete construction of the dissolved air 

flotation/filtration system.” 

 
3 May 1999 

 
I, GARY M. CARLTON, Executive Officer, do hereby certify the foregoing is a full, true, and correct 
copy of an Order adopted by the California Regional Water Quality Control Board, Central Valley 
Region, on 27 February 1998. 

 
 
 
                                                           
 GARY M. CARLTON, Executive Officer 
 
JFR:djc 


